SECTION C
STATEMENT OF WORK

PREPARATION OF AN ENVIRONMENTAL IMPACT STATEMENT FOR AREA
IV OF THE SANTA SUSANA FIELD LABORATORY AND ENVIRONMENTAL
MEDIA SAMPLING AND ANALYSIS

STATEMENT OF WORK

1.0 INTRODUCTION

1.1 This is a Cost Plus Fixed Fee Task Order issued under the DOE
Environmental Management Nationwide Indefinite Delivery Indefinite
Quantity (IDIQ) contracts, Contract Line item (CLIN) 001. The purpose of
the task order is for the contractor to provide environmental remediation
services including the preparation of regulatory documentation
associated with environmental remediation, i.e., an Environmental Impact
Statement (EIS) and Area 1V sampling and analysis. These efforts will be
utilized in order to evaluate the poiential environmental impacts
associated with environmental restoration and waste management
activities for remediation of DOE impacted areas within Area IV and
associated closure of the Energy Technelogy Engineering Center
(ETEC). The EIS will specifically focus on environmental restoration
activities for Area |V, including soil and groundwater remediation, and the
decontamination and decommissioning or dismantlement of Government
buildings and structures. The facilities that are to be included in the EIS
include all Area IV DOE owned radiological facilities, sodium facilities,
and administrative facilities. The EIS contractor will be required to review
all existing environmental data, previous sampling and analysis
methodologies, and develop and determine the necessary new
information that must be gathered to most effectively determine the
nature and extent of potential contamination both within Area IV and
adjacent to Area V. This “gap analysis” will be critical to the EIS and will
be interactively shared with the regulatory agencies, the stakeholders,
and other interested parties. Sampling and Analysis will be in
conformance with Multi-Agency Radiation Survey and Site Investigation
Manual (MARSSIM) standards.
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1.2 The EIS shall be prepared in accordance with the Council of
Environmental Quality’s National Environmental Policy Act (NEPA)
Implementing Regulations and the DOE NEPA Implementing Procedures.
The Contractor shall be intimately familiar with Gomprehensive
Environmental Response, Compensation and Liability Act (CERCLA),
Resource Conservation and Recovery Act (RCRA) and California
Environmental Quality Act (CEQA) requirements. Understanding of these
regulatory areas is critical to the success of proper evaluation of the Area
IV remediation alternatives.

1.3 An Advanced Notice of Intent (ANOI) will be published in the Federal
Register announcing DOE’s intent to prepare an EIS. This process will
begin initial public involvement activities, and actively involve all parties in
the design of the process for public and regulatory involvement in the
EIS. The Notice of Intent will be published in early calendar year 2008
and will announce the public scoping meetings and interactions to hear
issues to be considered in the scope of an EIS for the remediation of
Area V.

1.4 The Santa Susana Field Laboratory (SSFL) is located atop a range of
hills between the Simi and San Fernando Valleys, north of Los Angeles in
Ventura County, California. The SSFL is owned and operated by The
Boeing Company. The SSFL is divided into four administrative areas—
Area |, Area Il, Area lll and Area IV. A 42 acre portion of Area | and all of
Area |l (404 acres), are owned by the Federal Government administered
by the National Aeronautics and Space Administration (NASA) and
operated by The Boeing Company. Areas | and Il are operated and
mostly owned by The Boeing Company. Areas | and Ili total 785 acres.
The Boeing Company also owns a contiguous buffer zone of 1143 acres
to the south and a contiguous buffer zone of 182 acres to the north. The
westernmost 290 acres of the site, known as Area IV, and is owned and
operated by The Boeing Company for DOE. Area IV was used primarily
for research and component testing in nuclear, solar and geothermal
energy development. The Energy Technology Engineering Center
(ETEC) occupies about 90 acres within Area IV with various buildings
being owned by the DOE. ETEC presently includes buildings which
house test apparatus for large scale heat transfer and fluid mechanics
experiments, mechanical and chemical test facilities, office buildings, and
auxiliary support facilities. ETEC is surplus to the DOE's current mission
and is undergoing closure. The site had numerous facilities, including
some where chemical and radioactive substances were used.
Contamination may exist in structures and the physical media including
soils, surface and groundwater.

DE-AT30-08CC60021/ET17
Area iV SSFL EIS



1.5 DOE issued an Environmental Assessment (EA) (DOE/EA-1345),
Environmental Assessment for Cleanup and Closure of Energy
Technology Engineering Center in 2003. The Department of Energy
issued a Finding of No Significant Impact {(FONSI) that determined that
DOE would implement its preferred alternative of cleaning up
radiological facilities and surrounding solls {o a 15 millirem exposure per
year standard plus As Low As Reasonably Achievable (ALARA). DOE
determined that implementation of this alternative would be fully
protective of future users of the site and did not significantly affect the
quality of the human health or the environment within the meaning of
NEPA, DOE decided not to prepare an EIS.

1.6 On May 2, 2007, the U.S. District Court for the Northern District of
California (Natural Resources Council et al. v. DOE et al.) directed DOE
to complete an EIS and Record of Decision for Area IV of SSFL, and
“permanently enjoined the DOE from transferring ownership or
possession, or otherwise relinquishing control over, any portion of Area
IV until the DOE completed the EIS and issued a Record of Decision.”

In addition, the Court Order required the DOE to consider the following:

. The effects of possible contamination by other non-
radiological toxic or otherwise hazardous materials

. Address multiple exposures, i.e., chemical and radiological, as
well as exposure to muttiple radio nuclides

. The suitability of the site for future residential use; and,

. Possible radiological contamination of groundwater.

2.0 BACKGROUND

2.1 NEPA is the basic national charter for the protection of the environment.
It establishes policy, sets goals, and specifies the process for carrying
out the policy. In part, NEPA states that all Federal agencies shall
"utilize a systematic, interdisciplinary approach which will insure the
integrated use of the natural and social sciences and the environmental
design arts in planning and in decision making which may have an
impact on man's environment." NEPA, at section 102(2)(C), requires
Federal agencies to include in every recommendation or report on
proposals for legislation and other major Federal actions significantly
affecting the quality of the human environment, a detailed statement
known as an EIS on: “(i) The environmental impact of the proposed
action, (ii) Any adverse environmental effects which cannot be avoided
should the proposal be implemented, (iii) Alternatives to the proposed
action, (iv} The relationship between local short-term uses of man's
environment and the maintenance and enhancement of long-turn
productivity, and (v) Any irreversible and irretrievable commitments of
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resources which would be involved in the proposed action should it be
implemented.”

2.2 The Council on Environmental Quality's (CEQ’s) NEPA implementing
regulations, at 40 CFR §§1500-1508, are binding on all Federal
agencies, and establish the minimum general requirements that assure
NEPA compliance. These CEQ regulations establish a multistage
process that describes how the agency is to analyze and describe to the
public and the decision maker any significant environmental impacts that
could result from carrying out a proposed action,

2.3 DOE has adopted additional binding agency-specific NEPA regulations
that describe in greater detail how the agency will implement the
requirements in the CEQ regulations. DOE’s implementing regulations
are published at 10 CFR § 1021.

2.4 The CEQ regulations at 40 CFR § 1502.10 provide a format for an EIS:
(a) cover sheet, (b) summary, (c) table of contents, (d) purpose of and
need for action, (e) alternatives, including the proposed action (sections
102(2)(C)(iii) and 102{2)(E) of NEPA), {f) affected environment,

{g) environmental consequences (especially sections102{2){C) (i), (ii)
(iv), and (v} of NEPA), (h) list of preparers, (1) list of agencies,
organizations, and persons to whom copies of the EIS are sent, {j) index,
(k) appendices (if any). The Contractor shall use this format in
preparation of the Area |V EIS.

2.5 The sections of the Area IV EIS that describe the “purpose and need for
agency action” will be written by DOE with support from the EIS
Contractor. The proposed actions and range of alternatives to the
proposed actions may change during document preparation as the result
of further consideration, public comment, or external developments. The
purpose of the EIS will have a specific objective. The need will either
eliminate a broader underlying problem or take advantage of
opportunities to effectively remediate Area IV, All other portions of the
EIS as prepared by the Contractor are subject to independent review
and verification of data and analyses by DOE and may need to be
changed/modified accordingly.

2.6 EIS preparation requires an interdisciplinary approach that integrates
use of the natural, physical, and social sciences and the environmental
design arts. The preparers’ disciplines must be appropriate to the
identified scope and issues. For the Area |V EIS, the expertise needed
in the NEPA document preparation team would include but is not limited
to: waste treatment, management, and disposal; nuclear physics,
radiation safety, health physics, various fields of engineering, surface
and groundwater hydrology and water quality, geology and seismicity, air
quality and meteorology, radioactive and chemical contaminant
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2.7

3.0 SCO

3.1

transport, traffic and fransportation safety, terrestrial and aquatic
ecology, radioecology, land use management, endangered species
biology, soil science, wetland management, water resource planning,
paleontology, archaeology and cultural resources, utility and
infrastructure design, occupational and public health and safety, noise,
socioeconomics, visual resources, recreation, landscape architecture,
environmental justice, modeling, statistical analysis, and risk
assessment, including analysis of accidents and intentional destructive
acts. The Contractor shall know the requirements for envirocnmental
review under the CEQA. The Contractor shall prepare the Area IV EIS
and provide feedback to DOE on how the Area |V EIS is either
consistent or differs from what an Area IV Environmental Impact Report
(EIR) would require under CEQA requirements.

The EIS is being prepared for Area IV of the SSFL pursuant to an order
from the United States District Court of the Northern District of California.
The DOE recognizes the need to prepare an EIS and fully endorses a
thorough evaluation of all reasonable alternatives. DOE is pursuing an
EIS as an optimal step in the process of successfully remediating Area
IV. The EIS must include evaluation of a full range of reasonable
alternatives and include analysis of any potential hazardous and
radiological contamination. In addition, the EIS must evaluate previous
actions undertaken in Area IV and any residual impact. The site also
has significant interest from the general public, Federal and State
regulatory agencies, and stakeholder groups. The EIS will be subject to
rigorous review by each of the before-mentioned groups.

PE

The objective of the SOW is to provide environmental remediation
services, i.e. the preparation of an EIS for Area IV of the SSFL pursuant
to Council on Environmental Quality regulations (40 CFR Part 1500-
1609) and DOE NEPA implementing procedures (10 CFR Part 1021). In
addition, the contractor will be required to perform a Gap Analysis to
determine any additional environmental sampling and analysis (if any)
that may be necessary for a complete Area IV EIS alternative analysis
to be performed. The Contractor shall be required to evaluate any
possible contaminants of concern, including both radiological and
hazardous substances. The Contractor shall also submit to DOE, as
part of the gap analysis, a summary of any additional data (if any)
necessary to perform an Environmental impact Report (EIR}) pursuant
to California Environmental Quality Act (CEQA) requirements. The
Gontractor will be required to identify the data gaps and physically
gather whatever additional environmental data that is necessary to
perform the Area IV EIS. The Contractor shall provide a summary report

9
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3.2

3.3

3.4

3.5

defining all the data that they gathered in support of the Gap Analysis.
The Contractor will provide this report to the DOE prior to performing
their detailed analysis of alternatives in support of the PDEIS.

This Statement of Work also outlines the tasks necessary to conduct
environmental sampling to support a thorough and compliant EIS
alternative analysis. The environmental sampling and analysis could
cover any of the following media: water and sediment, soil, rock, air,
biota and other environmental media.

The EIS will describe the remediation alternatives for Area IV based
on the impacts to the environment, workers and the public. Action
alternatives that meet the purpose and need for remediation and
closure will also be described and analyzed for their environmental
consequences. Environmental effects analyses will be conducted in
the following areas: surface water and groundwater contamination and
hydroiogy, soil contamination and geology, airborne contamination,
ecological resources (endangered species and wetlands), waste
management, transpottation, sociceconomic, environmental justice,
cultural and paleontological resources, and facility decontamination
and decommissioning. Cumulative impacts will be analyzed to
determine significance and effect on the environment. Measures
which will avoid or mitigate potentially significant environmental
impacts will be described.

The Contractor needs to integrate the EIR values, as stated in CEQA,
into the Area IV EIS if regulatory negotiations lead to this conclusion. If
it is determined during stakeholder involvement that an integrated
EIS/EIR is the proposed path then the Contractor shall be responsible
for performing this function.

The Contractor shall furnish all labor, materials, equipment, facilities,
transportation, and incidentals necessary to perform in accordance with
this statement of work.

4.0 APPLICABLE DOCUMENTS

The Contractor shali adhere to the statutes, regulations, and guidance per
Section J, Attachment 1. If relevant, the DOE will provide the Contractor with
applicable NEPA internal scoping procedures, public participation plan(s) and
quality assurance plan(s), existing site policies and procedures and other
regulatory and guidance documents.

10
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5.0 TECHNICAL REQUIREMENTS

5.1

5.2

5.3

5.4

5.5

5.6

The Gontractor shall submit to the Contracting Officer a disclosure
statement as required by 40 CFR Section 1506.5 (c) before beginning
work on the AREA IV EIS. |f the Contractor decides that the
appearance of a conflict of interest is possible or that a conilict exists,
the Contractor shall describe the circumstances or conditions that
create the conflict or appearance of conflict, and any mitigating
measures the Contractor intends to implement to resolve the conflict or
the appearance of a conflict. If the Contracting Officer determines that
no mitigation will adequately address the conflict, the Contractor wifl
not be assigned the task.

The Contractor shall comply with DOE and site owner safeguards and
security requiremenis to obtain eniry to DOE facilities and site facilities.
The Contractor shall comply with DOE and site owner environment,
safety, and health requirements.

The Contractor shall provide its own office space.

The Contractor shall use Microsoit Office for the preparation of all
deliverable documents. The Contractor can use various types of
models in support of preparation of the EIS. The Contractor shal
provide all model input and output data to DOE.

The Contractor one month following contract execution shall prepare a
Project Execution Plan consisting of: cost and schedule baseline, risk
management, performance measurement, earned value management,
baseline change control, resource loaded schedule with a work
breakdown structure.

The Contractor shall implement a formal change contro! process and
prepare a cost report that identifies the cost of a draft EIS and the
basis of the cost estimates. Each revision of the cost report will be
submitted to DOE for review so that the incremental costs of changes
and corrections may be tracked. The basis of the cost estimates
should include such categories as approach, cost assumptions, cost
elements, direct labor, fringe benefits, direct costs, overhead, travel,
general and administration, purchased equipment, purchased material,
subcontracts, cost of facilities capital, inflation factor, etc.

11
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5.7

5.8

5.9

5.10

The Contractor shall participate in a minimum one day meeting to be
held either in the Government's office or in the vicinity of the SSFL site
within 30 days of the Notice to Proceed (NTP). DOE will be required to
have all Government furnished information to the Contractor no later
than 20 days following NTP. This meeting will be with various
stakeholders including Federal and State agencies (possibly
Gooperating Agencies). The Contractor must be prepared to actively
participate in the meeting and lead a discussion of the total time frame
for the preparation of the EIS as well as the time frame related to any
pre-scoping or scoping process.

The Contractor shall develop and implement a stakeholder
involvement plan. The plan will include stakeholder/ public involvement
opportunities including public meetings, focus group meetings,
newspaper notices, and news releases/support. The Contractor shall
prepare a draft plan utilizing information gathered by both the
Contractor and DOE as part of the Pre-Scoping process. The
Contractor shall prepare the draft plan and provide to the DOE. The
DOE will share this plan with all stakeholders and discuss contents
with all interested parties prior to this plan being approved by the DOE.
Any Government comments will be incorporated into the final plan.

In developing the plan, the contractor will identify all interested
stakeholders for inclusion in mailing lists and will assure that adequate
cross-sections of the public are represented including interested
citizens and environmental organizations, any affected iow income
minority populations, affected local, State and Federal agencies, and
any other agencies with experiise concerning the environmental
impacts to be addressed in the EIS.

The plan will address the timing of mail distributions and public notices.
The latter will be issued at least two weeks prior to the scheduied
public scoping meeting(s) and concurrent with filing of the Draft
Environmental Impact Statement (DEIS) and Final Environmental
Impact Statement (FEIS), respectively and at other times as deemed
appropriate to announce public involvement activities. Notices will be
published in the non-legal section of the newspaper(s) with copies sent
to parties on the mailing lists. The DEIS newspaper notice will include
both the notice of availability of the DEIS and the schedule and
location(s) for the DEIS public meeting(s). The FEIS notice will notify
the public of the availability of the FEIS. Notices will be drafted by the
Contractor and submitted to the Government for approval prior to their
release to the media. Draft news releases will be submitted in time to
accommodate processing by the Government for publication in the
news media (minimum 30 days prior to scheduled meetings or release
of NEPA document). Development or support of the development of a

12
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5.1

512

minimum of 4 news releases will be part of the Contractor’'s scope.
This will include: one prior to the scoping meeting(s); one concurrent
with filing of the DEIS and prior to its public meeting(s); one concurrent
with filing the FEIS; and one concurrent with the Record of Decision).

The Contractor shall identify a professional public affairs specialist to
support the Area IV EIS. The stakeholder involvement plan will
establish the appropriate format for each public meeting and any
focused group meetings. There will be numerous stakeholder/public
meetings in support of the preparation of the pre-scoping process,
scoping process, screening phase, DEIS preparation, FEIS and ROD.
All stakeholder/public meetings will be held near the location of the EIS
site. The location will be convenient for the attendance of the affected
public. In order to comply with Executive Order 12898 regarding
environmental justice concerns, the stakeholder/pubilic participation
plan will incorporate means to include potentially affected minority and
low income populations within the public involvement program. Public
notices will be bi-lingual, if necessary to support a large population of
non-English speaking residents. The plan will also incorporate public
participation and notice requirements that apply to the presence of
specific environmental resources or conditions, such as those required
by the executive orders on flood plain management and wetland
protection. All public documents, notices, and meetings will be concise,
understandable and readily accessible to the public.

The Contractor shall prepare and update when necessary the active
stakeholder/public mailing list, including all interested of affected
agencies, interested parties, various news media and public libraries
throughout the area of environmental impact, and individuals
commenting during any phases of the EIS process. The
stakeholder/public mailing list will be used for all phases of the EIS
process from pre-scoping o the ROD. The mailing list(s) will be edited
periodically to include those individuals responding to the scoping
requests, part of the focused groups, other correspondents, and those
individuals attending the public meetings: and delete those requesting
removal from the list, changes in addresses, and undeliverable
addresses. Electronic versions of the mailing lists or printed labels will
be provided to the Government upon request. The Contractor shall
also establish and staff a toll-free telephone line (if required) as part of
the stakeholder involvement process.

13
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5.13 The Contractor shall be responsible for preparing and publishing the

5.14

5.15

5.16

Notice of Scoping Meeting(s) or other public meetings in newspaper(s)
of general circulation within the affected area(s). The notices will be
published in these newspapers approximately 14 days and 7 days prior
to the scheduled meetings. The Coniractor shall provide the draft
notices for Government review at least 14 days prior to the proposed
publication date. A copy of the public notice meeting will be mailed by
the Contractor to the entire mailing list for receipt approximately two
weeks prior to the scheduled meetings. In addition, the Contractor shall
prepare a Summary Scoping Document (less than 15 pages) for
purposes of the formal scoping meetings with the public.

The Contractor shall be responsible for making arrangements for the
DOE approved date, and time of each meeting or hearing; provide
publicity, setup, registration for altendees, security, handouts, copy and
distribution, audio, visual and computer support, language transiator,
and takedown support, assist in preparing written instructions for
hearing officials, including opening and closing statements, if
necessary; assist with preparing presentation materials; and provide
timely distribution of transcripts and written comments to public reading
rooms and interested parties. '

The Contractor, in consultation with the Government, shall provide all
logistic support (including leasing of a meeting room and obtaining the
services of a court reporter and conduct the public scoping meeting(s)
to gain input from the public concerning the scope of issues and level of
analysis to be considered in the EIS. The DOE will work closely with the
Contractor when determining locations of the meetings and hearings
and the Contractor shall make all the arrangements for the facilities.

The Contractor shall prepare in addition to meeting transcripts, a log of
each comment of the results of agency and public scoping coordination.
The report will include a spreadsheet or other tabular format for
compiling and sorting public/stakeholder comments obtained at all of
the scoping mestings. This will also include any comments received via
email, regular mail or by phone. Upon compilation, the Contractor shall
prepare draft responses for DOE approval.

5.17 The Contractor shall, in consultation with the Government, support

focus group meetings, regulatory progress review meetings, and
working group meetings. The Contractor is expected to have in
attendance members of the EIS team to adequately address and
answer any questions. In general the Contractor shall be required o
assist in conference calls, support, development and providing of
presentations, providing summary of action items, and related tasks as
necessary. The Contractor should plan on a minimum of fifteen (15)
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formal public meetings. In addition, the Contractor should plan to
support approximately once per week meetings such as support focus
group meetings, regulatory progress review meetings, and working
group meetings.

5.18 The Contractor shall develop and continue to update the bibliography,

5.19

5.20

with data sources and reports noted. The updated bibliography will be
incorporated into the DEIS. The bibliography will be fimited to reference
used in the EIS.

Prior to beginning substantive analytical evaiuations towards
development of the PDEIS, the Contractor should become familiar with
Area IV. Specifically, the Contractor will be required to review all
existing environmental data for all the environmental media associated
with Area IV of the SSFL. In close contact and consultation with the
DOE and regulatory/cooperating agencies, the Contractor will develop a
Gap Analysis for the Area IV EIS. The review and approval process
associated with this deliverable will require the contractor to meet with
stakeholders for initial input and to fully understand any review
comiments made. This Gap Analysis will identify any remaining
environmental data that is necessary for an aiternative evaluation to be
performed under NEPA CEQ requirements,

The Contractor shall coordinate with DOE on acceptabie levels of data
analysis and on assumptions, analytical methods, and models. The
Contractor is requested to identify areas of concern, develop a
conceptual site model and identify data gaps. The Contractor shall
utitize all available environmental data when analyzing impacts of the
proposed action and each of the alternative actions in the EIS. This may
include, but not be limited to: conducting literature searches; modeling;
preparing graphs, maps charts and tables; calculations; interpreting
samples; interviewing experts; and documenting such research,
analyses, or use of professional judgment in the absence of preexisting
information. The Contractor shall be expected to utilize the
information/data that will be generated as part of the screening phase
and data generated from the Gap Analysis effort. The collected
information will be included in the administrative record. The Coniractor
shall also evaluate if any additional characterization data would be
necessary in order to complete an Area IV EIR. The Contractor shall
provide this information in writing to the DOE as part of the Gap
Analysis.

15
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5.21

.22

Project Work Plan Development. The Contractor shall prepare a
project Work Plan for the Sampling and Analysis work in this SOW.

The draft Work Plan (20 copies} shall be submitted for review by DOE
and cooperating agencies. The Contractor shall resolve all review
comments in a written response before field work is initiated. The Work
Plan shall include a detailed description of the proposed implementation
activities; a time schedule for those actions; and personnel and
equipment requirements. This Work Plan shall also include the
following:

. Sampling and Analysis Plan {SAP)
. Quality Assurance Project Plan (QAPP)
. Health and Safety Plan (HSP)

The Contractor needs to integrate this effort with the current site
procedures that exist at SSFL for this type of work.

Sampling and Analysis Plan {(SAP). The Contractor shall develop a
SAP consisting of a detailed description of the Contractor’s approach to,
and the technical rationale for the environmental data sampling and
analysis. At a minimum the SAP shall inciude:

« Identification of Contractor personnel and lower-tier personne!
responsible for implementing the environmental sampling.

« |dentification of all required equipment, materials and supplies for
completion of the sampling and analysis.

« Plans and Data Quality Objectives for all sampling procedures to be
undertaken, including plans and objectives for any site preparation
activities.

« The methods of sample acquisition, preparation and analysis.

« References to all appropriate State and Federal regulations for
completing the sampling and analysis effort.

5.22.1  Split Sampling

The Contractor, coordinating with EPA and State personnel, shail
collect split samples: (soil, water, waste, sediment, etc.). Using a
State-certified and EPA approved laboratory, the sampling activities
shall be in conformance with State and EPA, Region IX Field and
Sampling Protocols. The contractor shall be responsible for
obtaining and submitting blanks and spikes. The contractor shall
ensure that split samples shall not exceed holding times,
established by the State or EPA, and shall ensure that there will not
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be any weekend deliveries to the laboratory. State and/or EPA
may overview the contractor in the field.

5.23 Quality Assurance Project Plan (QAPP). The Contractor shall develop
a QAPP containing data management and field/laboratory quality
assurance procedures, including, as a minimum:

.

Project Description

Project organization and Responsibilities
Quality Assurance Obijectives for Measurement
Sampling Procedures

Sample Custody

Calibration Procedures

Analytical Procedures

Data Reduction, Validation and Reporting
Internal Quality Control

Performance and Systems Audits
Preventive Maintenance

Data Assessment Procedures

Corrective Actions

Quality Assurance Reports

5.24 Health and Safety Plan (HSP). The Contractor shall develop a project
HSP that will address general requirements to ensure safe working
conditions during sampling and analysis and other environmental data
collection activities. The components of this plan shall include the
following, supplemented by pertinent site specific requirements:

DE-AT30-08CC80021/ET17
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Requirements for personal protective clothing and equipment.

A detailed description of safety monitoring equipment and the
analytical accuracy it provides.

Procedures for communication with various emergency
response organizations such as police, fire department and
hospital, as well as other stakeholders.

A contingency plan for responding to unexpected releases of
contaminates from the site.
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+  Decontamination procedures for personnel and equipment.

The project HSP shall provide for the designation of an Environmental
Satfety and Health Manager and a Radiological Controls Manager and
alternates to be responsible for enforcement of the program. These
responsibilities will ensure compliance with both radiological and
chemical hazards.

References, such as American National Standards Institute Standard
288.2-1980, American National Standard Practices for Respiratory
Protection; National Institute of Occupational Safety and Health
Publication No. 8114, Personal Protection Equipment for Hazardous
Materials Incidents; and 51 FR45654, December 19, 1986, 29 CFR Pt.
1910.120, Hazardous Waste Operations and Emergency Response:
Interim Final Rule, Department of Labor, OSHA, shall be consuited in
the preparation of this plan.

5.25 Field Work

2.25.1 SSFL Site Procedures. The Contractor shall work closely with
DOE with respect to access to the SSFL. The Contractor can
adopt the Boeing Site radiological procedures and other
applicable procedures in order to perform the field sampling and
analysis work. The DOE will make available these procedures
prior to the issuance of the NTP. The DOE will work with the
GContractor to establish the necessary arrangements for
Contractor access to the SSFL site in order for implementation of
the work as defined in this SOW.

5.25.2 Utility Clearances and Permits. The Contractor shall be
responsible for obtaining the appropriate digging permits from
the site and shall be responsible for coordinating all utility
clearances with the property owner. The Contractor shall take
all reasonable precautions to protect persons and property near
the work site, and shall restore the site to its original state when
the field work is complete.

5.25.3 Groundwater Sampling. Groundwater shall be analyzed for
those contaminants as identified in the Gap Analysis. The
quantity of samples will be based on data from the Gap Analysis
and actual field observations. The lab used by the contractor is
required to be an EPA approved lab.

5.25.4 Drilling Equipment. Drill rig, drilling pipe (augers and pipe), work
surfaces, and all other associated equipment shall be free of
contamination before entering site. The drill rig, drilling pipe
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(augers and pipe), work surfaces, and vehicle wheels shall be
steam-cleaned using a high temperature, high pressure sieam
cleaner before entering the work site. The drill rig and all
associated equipment shall be decontaminated before leaving
the site. Any other vehicle and/or equipment which come into
contact with contaminated soils shall be decontaminated. All
decontamination procedures shall follow the Project Work Plan.
All liquids generated during decontamination procedures shall be
collected and disposed of in accordance with Federal and State
reguiations.

5.25.5 Soil/Sediment Sampling. Sail, sediment and rock shall be

analyzed for those contaminants as identified in the Gap
Analysis. The quantity of samples will be based on the
Contractor review of existing data and comments that wiil be
provided by the various stakeholders. The EIS Contractor shall
provide a complete evaluation of data needs and a
recommendation to DOE on what gaps are present. This
information will provide the basis for the Gap Analysis.

5.25.6 Other Environmental Media. Biota and any other environmental

meadia have the potential to be analyzed as part of the Gap
Analysis. The quantity of this type of sampling will be based on
the Contractor evaluation of existing data. The EIS Contractor
shall provide a complete evaluation if any additional
environmental media requires characterization. This information
will be provided in the Gap Analysis.

5.25.7 Transportation/Disposal. The Contractor shall specify the

equipment, personnel, material, and/or subcontractors for
transportation/disposal of any sampling efforts waste materiai
(investigatory derived waste). The Contractor shall identify any
RCRA or radiological waste material. The Contractor shall
identify and perform any additional testing necessary to ensure
compliance with disposal requirements.

Transportation/disposal of waste material will meet all applicable
Federal and State laws and regulations. Transport of all wastes
shall be by a transporter registered with the State of California to
transport hazardous wastes. When shipping and/or transporting
DOE materials, the shipping papers shall be executed by the
Contractor on behalf of the DOE. For the shipping papers, the
Contractor shall insert the words, “On behalf of the U.S.
Department of Energy” on the signature line and "U.S.
Department of Energy in care of (the Contractor's Name)” in the
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shipper/generator's name and mailing address section. A return
manifest, signed by the company accepting custody of the waste,
shall be sent to the DOE Contacting Officer for this effort.

5.26 The Contractor shall support the DOE in gathering and assembling into
a concise and descriptive statement the proposed activities to be
addressed in the EIS, Information will be formatted for inclusion as the
Description of Proposed Actions and Alternatives section of the EIS.
The narrative shall identify all the relevant data and activities necessary
to describe the proposed actions and alternatives.

5.27 The Contractor shall prepare a PDEIS for all of Area IV in accordance
with the following requirements:

DE-AT30-08CC60021/ET17
Area IV SSFL EIS

Implementation of Baseline Environmental Conditions. The
Contractor will use environmental reports and data furnished
by the DOE and prepare narratives documenting baseline
environmental and socio-economic conditions. The Contractor
shail assemble and review existing data describing the
environmental resources of the study area. The Contractor will
also tilize the most recent data generated as part of their most
recent sampling and analysis efforts, The Contractor will visit
Area IV of SSFL and adjacent areas in order to gather data.
The information assembled must be sufficient to (1) assess the
environmental, historic, economic and social values that will be
affected, either beneficially or adversely, by the proposed
actions and alternatives and (2) demonstrate compliance with
related environmental requirements, and (3) evaluate proposed
actions and all connected actions (40 CFR 1508.25).
Connected Actions are independent parts of a larger action
and depend on the larger action for their justification.

The EIS Contractor utilizing their review of existing data and
consultation with DOE and the regulators will develop a Gap
Analysis. The Contractor shall coordinate with the DOE to
determine the validity of data to be incorporated into the
PDEIS.

Preparation of Preliminary Draft EIS (PDEIS). Using
information describing the proposed actions and alternatives,
baseline environmental information, scoping information, and
information gathered as part of planned additional
characterization efforts; the Contractor shall address the
impacts anticipated from the proposed action and its
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alternatives. The PDEIS will be prepared in conformance with
both the CEQ regulations and DOE Order 451.1B.

Analysis. The Contractor is responsible for identifying,
documenting, and analyzing relevant conditions, issues, and
effects associated with the proposed action and aiternatives,
This document should be structured so as to include only the
data to perform the analysis. The Contractor is required to use
all data available and relevant to perform their alternative
evaluations. Alternatives that fulfill the purpose of the project
and need shall be evaluated in detail. A robust range of
alternatives will include options for avoiding significant
environmental impacts. The PDEIS should provide a clear
discussion of the reasons for elimination of any alternative.

Format of the PDEIS. The format to be used is the one
specified in the GEQ regulations. The text shall be error free,
complete, clear, concise, and grammatically correct. The main
text of the report shall be written in a manner suitable for
reading by persons not professionally trained for the technical
subject discussed. Acronyms shall be used only on a limited
basis. Any acronyms used shall be defined on first use and
included in a list of acronyms page.

Submittal No.1 of PDEIS. The Contractor shall submit the
PDEIS to the Government for review and comment. The
Government will use this step as part of the cooperating
agencies/regulators request for review of draft documents.

Preliminary Draft EIS Review Meeting. After the PDEIS has
been submitted to the Government and cooperating
agencies/regulators for review, the Government will furnish
comments to the Contractor. A meeting between the
Contractor, the Government and the cooperating
agencies/regulatory agencies will be held at the Government
offices. The meeting will discuss the comments and resolve
any problems or questions that may arise. The meeting will
also discuss the Notice of Availability (NOA) that will be
required to announce the availability of the DEIS to the public
and the upcoming public meeting. The Contractor’s Project
Manager, and any other key personnel that the Government
deems necessary, will attend this PDEIS review meeting.

Submittal No. 2 of PDEIS. The Contractor shall incorporate ali
comments into a revised PDEIS for further Government and
cooperating agency/regulatory agency review and approval.
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5.28

5.29

5.30

The Contractor shail distribute 20 copies of PDEIS Submittal
No. 2 to the Government for review and approval.

Following the review and acceptance of the PDEIS by the
Government, the Contractor shall proceed with the preparation of the
DEIS document.

. The front cover of the DEIS (and FEIS) shall contain the title
of the document, the DOE name, date of official release
(month and year), and the name of the Contractor who
prepared the document,

. Upon approva!l of the DEIS by the DOE, the Contractor shall
provide an electronic file in Microsoft Office and 50 printed
copies. The Contractor shall provide mailing labels for public
distribution of the DEIS. The Contractor shall be responsible
for reproduction and distribution of the DEIS to the public.

The Contractor shall prepare a draft and final Notice of Availability
(NOA) of the DEIS for Government approval. The locally published
NOA should also give the location and the date and time of the public
meeting{(s) for receiving comments on the DEIS. After consulting with
the Government, the Contractor shall prepare and advertise the NOA
in the non-legal section of the local newspaper or newspapers as per
defined in the public participation plan. The Contractor shall also
prepare a draft news release for Government approval. The draft
NOA and [news release] will be timed for publication concurrent with
the filing of the DEIS, at least 30 days prior to the date of the public
meeting(s). The Contractor shall distribute the NOA to the entire
mailing list approximately 30 days prior to the scheduled meeting(s).

The Contractor, in consultation with the Government, shall schedule,
provide all logistic support, and conduct the public meeting(s) for
DEIS review. The public meeting should be held no earlier than 30
days after the NOA appears in the Federal Register. The Contractor
shall follow the agreed upon schedule and processes as will be
defined in the stakeholder involvement plan that will be in place as
part of this effort. The details of how the public meetings will be
structured will be defined in the stakeholder involvement pian.
Contractor shall provide a court reporter to transcribe each meeting
and prepare a summary report for each public meeting, with a hard
copy of the transcript attached, for Government review.
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5.31  The Contractor shall prepare the DEIS and PFEIS in accordance with
the CEQ regulations and this task will include the following:

DE-AT30-08CC60021/ET17
Area [V SSFL EIS

Responses to Public Gomments on DEIS. The Contractor,
in coordination with the Government and the cooperating
agencies, shall prepare responses to public comments on
the DEIS and provide the comments and drafted responses
to the Government for review and comment. Responses to
comments may also include additional tables, graphics or
additional data for review and incorporation into the text or
appendices of the FEIS as well as corrected text from the
DEIS. The Contractor shall coordinate with the Government
on the method to be used for comment/response, identifying
major comments and any conflicting comments. A one-day
progress review meeting will be held at the Government’s
office to coordinate responses to comments. All responses
will be subject to approval by the Government prior to
finalization for inclusion in the PFEIS.

Preliminary FEIS (PFEIS). The Contractor shall incorporate
the approved revisions and responses to comments into a
PFEIS. Twenty (20) copies of the PFEIS and one electronic
version will be submitted to the Government, and additional
copies will be provided to regulatory/cooperating agencies
for review and approval. Additional agency comments will be
incorporated into the PFEIS, as directed by the DOE.

PFEIS Administrative Review. The Contractor shall prepare
a full version PFEIS for Government review and approval.
The PFEIS should show the contents, page layout, paper
quality, cover quality, print quality, tables, graphics,
photographs, and related appearance criteria The PFEIS
format will be the same as for the PDEIS outlined above.
The use of high quality graphics, photos, and other
illustrative materials is required. Twenty (20) copies of any
required revisions to the PFEIS will be furnished to the
Government for final review and approval. if necessary, a
PFEIS administrative review meeting will be held to resolve
any open issues.

Submittal No.2 of the PFEIS. The Contractor shall include
all comments into the revised PFEIS for further DOE and
regulatory agency/cooperating agency review. Following
DOE review and acceptance, the Contractor shall proceed
with the FEIS.
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5.32 The Contractor shall provide the following support for preparation,
filing, and notice of the FEIS

Draft NOA for FEIS. The Contractor shall perform the
same tasks for the publication and distribution of the NOA
for the FEIS as it did for the NOA for the DEIS Publication
of the NOA.

Printing, Mailing and Filing FEIS. The Contractor shall
provide two printed copies (plus additional copies for
mailing), and an electronic copy of the FEIS to the
Government. The Contractor shall also provide printed
mailing labels for distribution of the FEIS. The Contractor
shall be responsible for reproduction and distribution of the
FEIS to the public The DOE will file the FEIS with EPA,
The waiting period for the FEIS, during which review and
comments may be made, shall be 30 calendar days after
EPA's NOA appears in the Federal Register.

Responses to FEIS Comments. Any comments received
on the FEIS shall be addressed by the Contractor, in draft
and final {etier format, after coordination with the DOE and,
if necessaty, any affected cooperating agency. All
responses must be approved by the Government. A final
response to comments document shall be prepared and
provided to the DOE. The Contractor shall provide 50
copies and an electronic copy of the Final Response to
GComments document when they provide the FEIS.

The Contractor, if determined by DOE, may schedule,
provide all togistic support, and conduct the public
meeting(s) for FEIS review. If a public meeting is held,
meeting transcripts will be required.

5.33  The Contractor shall prepare a preliminary draft and final draft ROD
as well as its NOA for publication locally. The Contractor's
responsibilities for the publication and distribution of this NOA shali
be the same as for the NOA for the FEIS. The DOE will be
responsible for the publication of its notice of avaitability in the
Federal Register.
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5.34

5.35

5.36

The Contractor shall prepare and assemble the Administrative
Record (AR) and furnish it to the Government after the ROD is
signed. The AR is the entirety of the information relied upon to
prepare the EIS. The AR is inclusive of all information and analyses
either generated or obtained from other sources, or used to support
documentation and analyses. A complete AR is the entirety of the
information relied upon within the Contractor's possession plus all
information in other locations listed in the references. Information
listed in the references at other locations does not have to be
included. The Contractor shall organize the information composing
the Administrative Record as an accessible file, indexed by topic to
the extent possible, and submit this record to the Government. The
AR File for the EIS is the property of the Government. The DOE may
direct the Contractor to transfer the AR file to DOE at any time during
the EIS preparation process and the Contractor shall compiy within
five days of notification.

The Contractor, with Government assistance, shall develop a specific
milestone schedule to complete the EIS process for this action The
detailed project schedule will be presented by the Contractor within
10 days following the "kickoff' meeting, indicating the ctitical path(s)
of the efforts required to complete the EIS as outlined in the tasks
described above. The Government will approve the schedule or
recommend changes within 10 working days of receipt. The project
schedule shall reflect the completion of the FEIS document by
August 31, 2010. This includes the Draft Final Record of Decision
(ROD) and deliverables 18, 19, and 20 from Section J - Attachment B
Deliverables. In addition, the Contractor shall assume a 30-day DOE
processing period for issuance of the Final ROD into the Federal
Register. This schedule will be used by the Contractor to manage
work on the EIS and by the Government to monitor the progress of
work on a monthly basis. The schedule will also include specific
dates that demonstrate when milestones will be met. A copy of the
schedule, with any revisions or updates, and status of the project
milestones will be presented in the monthly progress reports.

The Contractor shall be required to prepare and submit brief monthly
progress reports on the status of the EIS to the Government’s
Contracting Officer. The monthly reports shall contain accurate, up-
to-date accounts of ail major work accomplishments and outstanding
issues. The report will include a list of remaining milestones to be
accomplished. Completion of work will be documented in these
progress reports. The first monthly progress report wiil be due one
month after notice to proceed is given to the Contractor. Subsequent
monthly progress reports will be due by the 15™ of each month

25

DE-AT30-08CCE0021/ET17

Area IV SSFL EIS



5.37 The Government reserves the right to request unscheduled meetings

with the Contractor to review and discuss the progress and to discuss
any problems or concerns that may arise. The Contractor may also
request mestings with the Government. Dates and locations for
these meetings shall be mutually agreed upon as necessary. It is
anticipated that an estimated six (6) unscheduled meetings will need
to be attended by the Contractor's project manager, and would
involve travel to the Government's office or a similar distance for
meeting with cooperating agencies or other organizations.

6.0 EIS ANALYSIS REQUIREMENTS

6.1

6.2

The Contractor shall use existing data (plus the additional sampling and
analysis they will be gathering) to complete the EIS. The DOE will furnish
the Contractor historical project refated information for the proposed action
and its alternatives. The Contractor shall use the information/data to
assist the DOE in preparation of the Description of the Proposed Actions
and Alternatives. The Contractor shall assemble and review existing data
describing the environmental resources, environmental conditions, historic
and archeological properties, economy, and social structures of the areas
to be potentially impacted. The Contractor shall use existing information
from Governmental agencies to the maximum extent possible. The
information assembled must be sufficient to assess the environmental,
historic, economic, and social values that will be affected, either
beneficially or adversely, by the proposed actions and alternatives
Throughout this process, pertinent data gaps ( if any) that have a bearing
on the analyses shall be reported to the Government immediately upon
identification.

To establish the data for the PDE!S, the following services are required at
a minimum:

6.2.1 Materials. The Contractor shall obtain materials including
existing aerial photos, maps, decuments, reports and
correspondence, and lists of contacts.

6.2.2  Agency Communications. The Contractor shall work with the
Government on establishing communications with all activities or
agencies that will be expected to either participate in this EiS
process or be consulted about it.

26

DE-AT30-08CC60021/ET17
Area IV SSFL EIS



6.2.3

6.2.4

6.2.5

6.2.6

Site Visits/Field Surveys. The Contractor shall conduct visits to
the potentially impacted local areas, with a multi-disciplinary
team, to become knowledgeable about the proposed action and
its alternatives, obtain information, conduct interviews, and
analyze impacts. Field surveys will be limited to gathering
existing data required to complete analyses of project impacts.
The Contractor shall identify any data deficiencies that could
require additional field research. These data deficiencies are
what will make up the Gap Analysis.

Economic Impact Analyses. The Contractor shall perform
regional economic impact analyses of the proposed action and its
alternatives using accepted analysis techniques. Sociceconomic
setting data will be gathered from existing sources. The
socioeconomic analyses should examine the effects of the
proposed action and its alternatives on the availability of local
housing and on the ability of the affected, local infrastructure (i.e.,
traffic, school, hospitals, municipal services, etc,) to
accommodate any increased demands to be potentially placed
upon them.

Cultural Resources. In implementing as part of this EIS process
the Advisory Council on Historic Preservation's regulations
entitled, Protection of Historic Properties, and found at 36 CFR
Part 800, the Gontractor shall review current historic property
documents provided by the Government and the
regulatory/cooperating agencies. The Contractor shall also
request documents from the State Historic Preservation Officer
and relevant academic and local area sources. Relevant
information from these documents must be inciuded in the
cultural resource sections of the PDEIS. These documents can
include locat or regional histories, archeological surveys, historic
architectural inventories, cultural resource management plans,
agreements, etc. All maps of any cultural resource sites that will
be included in the EIS will be provided by the Contractor at a
scale such that specific sites cannot be easily found and the
resources thereby protected.

Wetlands. For the purpose of implementing and documenting
the requirements of the Executive Order on Wetland Protection
within this SOW, the Contractor shall use existing information
and data from traditional sources such as the U S Fish and
Wildlife Service, U S Army Carps of Engineers, and State water
resource agencies. Based upon information provided, maps and
other descriptive information will be adapted by the Contractor
and included in the PDEIS in order to support the analysis of the
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6.2.7

6.2.8

6.2.9

extent, amount and importance of any wetlands to be impacted
by the proposed action and its alternatives.

Threatened Endangered Species. For the purpose of
implementing and documenting the consultation procedures
under Section 7 of the Endangered Species Act, the Contractor
shall formally coordinate with the U S Fish and Wildlife Service
(USFWS) and the National Marine Fisheries Service, when
appropriate, to determine possible impacts to (1) any threatened
or endangered species that me either so listed or proposed (ii)
candidate species, and (iii) listed or proposed critical habitat.
Coordination with the USFWS, NMFS, and the State game and
fish management agencies, as appropriate, will be documented.
Potential impacts to State listed species must also be addressed
in the PDEIS. The PDEIS should identify all petitioned and listed
T&E species and critical habitats.

Environmental Justice. The Contractor shall obtain information
on the presence of Indian Tribes, other minority populations and
low income populations in the project area as part of the regional
economic analyses. If initial studies indicate that a target
population(s} is located within a geographic area to be impacted
by the proposed action or its alternatives, per the previously
referenced guidance on implementing Executive Order 12898,
specific proactive steps must be implemented in order to include
the identified target population(s) in the pubiic participation plan.
As described in Executive Order 12898, the potential or absence
of effects of the proposed action and its alternatives on minority
and low income target populations will be specifically addressed
in the Environmental Consequences section of the PDEIS.

Existing Environmental Pollution, Hazards and Other Health and
Safety Risks. The Contractor shall obtain information from the
Environmental Protection Agency or equivalent State agencies
regarding any existing hazardous conditions at the site of the
proposed action and its alternatives that may pose health and
safety risks to future construction workers, employees,
occupants, or visitors, Hazardous materials and hazardous waste
and all associated direct, indirect, and cumulative impacts need
to be addressed. The Contractor shall perform any required risk
calculations/dose calculation necessary in support of alternatives
evaluation. These caiculations will require the Contractor to be
familiar with CERCLA, RCRA and CEQA requirements.
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6.2.10

6.2.11

6.2.12

6.2.13

6.2.14

Floodplains. For the purpose of implementing and documenting
the requirements of the Executive on Floodplain Management
within this SOW, the Contractor shall use existing information
and data from the Federal Emergency Management
Administration with alternative sources being the U S Army Corps
of Engineers, State water resources agency, or a region specific
agency with special expertise. Based upon the information
provided, maps and other descriptive information will be adapted
by the Contractor and included in the PDEIS to support the
analysis of the extent, amount, and importance of any floodplains
to he impacted by the proposed action and its alternatives. The
PDEIS should identify any alternative that is within a 50 year or
100 year floodpiain. The PDEIS should describe ali waters of the
U.S. that could be affected by the project aiternatives. The
discussion should include acres, habitat types, values and
functions of the water.

Noise and Light, Existing data will be reviewed as well as
literature examined to evaluate the potential noise and light
impacts of the proposed action and its alternatives. The
Government will provide relevant data, if available, from similar
operating facilities. The Contractor shall address the projected
changes of noise and light levels that will be generated by the
proposed action and its alternatives, especially with respect to
any sensitive receptors.

Mitigation. During the course of performing the analyses and
evaluations required to complete the EIS, the Contractor shall
provide DOE with a Mitigation Plan. The contractor shall provide
to the Government appropriate measures that would avoid or
mitigate any adverse impacts which might be identified. The
PDEIS should evaluate measures to reduce construction
emissions of criterion air pollutants and hazardous air pollutants.
Hazardous waste mitigation and pollution prevention techniques
need to be considered and evaluated.

Air Quality. The PDEIS shall provide a detailed discussion on
ambient air conditions, (baseline or existing), National Ambient
Air Quality Standards (NAAQS), criteria pollutant non attainment
areas, and potential air quality impacts of the project alternatives.

Water Resources. The PDEIS should estimate the quantity of
water that each alternative will generate. The PDEIS should
describe the source of this water and potential effects on other
water users and natural resources. If groundwater is used, the
PDEIS should clearly depict reasonably foreseeable direct,

29

DE-AT30-08CCB0021/ET17

Area IV SSFL EIS



6.2.15

6.2.16

6.2.17

6.2.18

indirect and cumulative impacts to the resources. Specifically, the
potentially affected groundwater basin should be identified and
any potential for subsidence and impacts to springs or other open
water bodies and biological resources shouid be analyzed.

Project Water Discharges. The PDEIS should address any
potential affects of discharges to surface water and its quality.
The specific discharges should be identified and potential effects
of discharges on designated beneficial uses of affected waters
should be analyzed. If alternatives evaluate a zero discharge
facility, the PDEIS should disclose the amount of process water
that would be disposed of on-site and explain containment
methods. If any types of evaporation ponds are part of
alternatives they need to be evaluated for potential environmental
affects, such as runoff.

Drinking Water Supplies. The PDEIS should provide information
on potentially affected drinking water systems as well as the
magnitude of cumulative impacts. Both public and private water
systems need to be included in the evaluation.

Invasive Species. Executive Order 13112, Invasive Species
(February 3, 1999), need to be factored into the alternative
evaluations. The PDEIS should discuss methods to minimize the
economic, ecological and human health impacts from invasive
species. Mitigation methods should be evaluated that consider
introduction of native plant species as part of the alternatives.

Cumulative Impacts. The PDEIS should describe the impacts on
the environment which results from the incremental impact of the
action when added to other past, present and reasonably
foreseeable future actions. Per the Council on Environmental
Quality (CEQ), the cumulative impacts should provide the
magnitude of the impacts of the alternatives by analyzing these
impacts. The analysis should consider air, groundwater,
hydrology, soils, biotogical resources, and cultural resources. For
each resource analyzed, the PDEIS should:

« ldentify the current condition of the resource as a measurs of
past impacts. For example, the percentage of species
habitat ost. In addition, a baseline needs to be identified and
defended.

+ Identify the trend in the condition of the resource as a
measure of present impacts. For example, the health of the
resourced is improving, declining or is static.
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6.2.19

7.0 SCHEDULE

+  Identify all other ongoing, planned, and reasonably
foreseeable projects in the study area that may contribute to
cumulative impacts.

« [dentify the future condition of the resource based on the
analysis of the cumulative impacts of reasonably foreseeable
project alternatives.

»  Assess the cumulative impacts contribution to the long-term
health of the resource and measure projected impacts.

»  Disclose how these impacts could be mitigated.

+  Include opportunities to avoid such impacts.

Maps. The Contractor shall obtain and/or adapt appropriate
existing land use maps for inclusion in the PDEIS showing the
location of study area boundaries and environmentally sensitive
areas that may be affected by the proposed action and its
alternatives. These maps shall include, but not be limited to,
wetlands, cultural resource sites, endangered/threatened species
habitat (State and Federal), floodplains and waterways, important
farmiands, severely eroded sites, and any sensitive natural
areas. Maps shall be adapted to assure that a balanced or
equivalent presentation of information is shown throughout the
document for each resource area. A map(s) displaying the
regional and site locations of the proposed action and its
alternatives must also be included in the PDEIS.

7.1 The Contractor shall develop a detailed schedule, based upon the
following milestones within 10 days of the notice to proceed (NTP) under
this delivery order. The schedule will be submitted to the Government for
approval. Elapsed days will be measured in calendar days from date of
the NTP. At a minimum, specific milestones will include:

Notice to Proceed

Kickoff Meeting

Public Involvement Plan

Gap Analyses

Project Work Plan ( H&S Plan, S&A Plan, QA Pian)
Public Scoping Meeting(s)

Scoping Report

Draft Description of Proposed Action and Alternatives
Description of Proposed Action and Alternatives
10. Preliminary Draft EIS (Submittal No 1)

11. PDEIS Progress Review Meeting

12. Preliminary Draft EIS (Submittal No 2)

LONGOOTEWN -
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8.0

9.0

7.2

7.3

13. Draft Notice of Availability for Draft EIS

14. Electronic Copy of Draft EIS

15. File Draft EIS

16. Public Meeting(s) for Draft EIS

17. Draft Responses to Comments on Draft EIS
18. Progress Review Meeting to Finalize Responses to the DEIS
19. Preliminary Final EIS

20, Draft Notice of Availability for Final EIS

21. Electronic Copy of Final EIS

22. File Final EIS

23. Response to FEIS Comments

24. Draft ROD

25. EIS Administrative Record

Should implementation of a subsequent phase be delayed, or document
review times by the Government take longer than expected, the entire
schedule of events may be shifted or extended. The Coniractor will be
advised as soon as possible upon any delay or change in review time.

The submission of the EIS Administrative Record {Section J — Attachment B
Deliverable #21) shall be no later than November 30, 2010. Submission of
the final monthly progress report (Section J — Attachment B Deliverable #22)
and final task order administrative actions (i.e. final invoice, etc.) shall take
place by December 31, 2010.

DELIVERABLES

8.1

Deliverables will be submitted in accordance with Section J, Attachment B,

AVAILABLE HISTORICAL DOCUMENTS

9.1

All applicable documents that the Government have in its possession will
be available on the ETEC web site no later than 20 days after award of the
task order. These documents include, but are not limited to:

«  Currently available appropriate maps and aerial photographs. The
Contractor shall be responsible for editing and reformatting these
maps, as appropriate, for incorporation into the PDEIS and PFEIS
documents.

«  The Contractor shall be responsible for evaluating all historical data

that has been provided and the Contractor shall be responsible for
verifying this data in development of the EIS detailed analysis of
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alternatives. The Contractor shall evaluate this data when
developing the Gap Analysis.

«  Any additional studies, reponis, or documents that are focated
following NTP will be provided by the Government to the
Contractor.

10.0 DOCUMENT FOCUS

The Contractor shall document the affected baseline and conduct
appropriate impact analyses in such a manner as to:

. Sharply focus the document on relevant issues. Do not include
repetitious statements.

. Extraneous data shall not be included in the document.

. Clearly support the analysis with baseline data. Conclusionary
statements in the consequences section without basis in the affected
environment section are unacceptabie.

. Fully describe the proposed action and alternatives sufficient for a
NEPA analysis.

. Follow all prescribed NEPA procedures, in compliance with laws,
regulations and published policies.

11.0 MISCELLANEOUS REQUIREMENTS:

1.1

11.3

Labor, Equipment, Materials. The Contractor shall furnish ali labor,
materials, plant equipment, and transportation to perform the work and
services described above. All documents, maps, photos, graphics,
mailing lists, etc, shall become Federal property upon acceptance.

Release of Data. All data, reports, and materials contained or
developed in this project shall not be released without written approval of
the Government.

Meeting Memoranda. The Contractor shall furnish the Government a
memorandum of each meeting held, summarizing any agreements or
decisions reached. All memoranda shall be provided within five (5) work
days of the meeting
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